
LITHIUM TARGET Meeting Notes 8-2-04 
Subject: STATUS OF DESIGN 
Date: 8/2/04 
Attendees: VINCE, MOMO, SUSHIL, BOB, BRIAN 
 

Action Items: 
• CAN THE VALVES BE MOUNTED SIDEWAYS AND STILL FUNCTION  

• VINCE WILL VERIFY  
• ELECTRIC ACTUATOR MAYBE PNEUMATIC HAVE SPRING RETURNS FOR 

SAFETY CLOSING 
 
• THE LOWER VACUUM VESSEL IS 3 WEEKS LEAD TIME CAN IT BE QUOTED 

•  YES, QUOTE FOR FAB  
• SEND TO MIDWEST VACUUM 
• SEND TO VACUUM ONE 
 

• ACTUATORS OUTSIDE THERMAL ENCLOSURE BOX  
 
• TWO DIFFERENT THERMO-COUPLES ? 

• NON- MULTI JUNCTION ON FIRST TEST 
• MULTI JUNCTION ON SECOND TEST 
 

• THERMALLY ISOLATE TANKS FROM TABLE  
• LIFTING POINTS ON VESSELS 
• ORDER T'S, ELBOWS AND OTHER VCR FITTINGS THROUGH AMOS 
• ROTATE TANK BY 45 DEG AND CHECK LAYOUT  
• VCR PORT ON TOP FOR LEVEL PROBE 
• IF VALVES ARE LOCATED REMOTELY, SUPPLY MANUAL SHUTOFFS AT THE 

TANKS 
 
 


